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1 Work Performed This Month

prepared for and attended the Internal Review at CERN, attended CHEP
2004, took part in reviewing many of the CMS papers for the latter. Pre-
pared the infrastructure for CERNs share of the 10Mevt target (sorting out
the details of servers etc, which takes time). Participated in the PhEDEx
workshop at CERN. Continue to manage CERN Production operations and
to drive the development of PubDB and RefDB (directly supervising the
developers).

2 Plans For Next Month

See PubDB through to version 2, automate the full chain from Production
through to publication CMS-wide, find time to work on the RefDB schema
again.
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